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GENERAL OBLIGATION BOND PROJECT OVERSIGHT COMMITTEE
MEETING MINUTES

MARCH 4, 2002

1. Attendance – See Attendance Sheet attachment.

2. Review and Acceptance of February 4, 2002 meeting minutes.

ACTION: Two corrections were noted.  Marty Hyman noted that on page 6
Mr. Novick was incorrectly identified as Mr. Herrup and Mr. Wein in
the second and third paragraphs.  Mr. Rotbart’s name was spelled
incorrectly. A motion to approve the minutes of February 4, 2002,
Committee meeting as modified was made by Frank Del Vecchio
and seconded by Marty Hyman.

3. Project Status Report

Frank Del Vecchio summarized his comments made in a
memorandum that he distributed to the Committee and the
Administration (a copy of which follows these minutes).  He spoke
about his concerns with the Flamingo/Lummus neighborhood
Lenox Avenue scope regarding parking and traffic calming issues.
He also informed the Committee of issues related to Lummus Park
and South Pointe Park.  He noted that there would be a
Commission workshop on Friday, March 22, 2002, to discuss the
proposed Bay Link Light Rail Transit Study.  Lastly, he raised
questions regarding the Debarment request on the South Shore
Community.

Jean-Francois Le Jeune asked if the West Avenue/Bay Road
Community Design Workshop #2 had been rescheduled.  Tim
Hemstreet responded that the appropriation of monies needed for
the additional services for Glatting Jackson (A/E) had been
rejected by both the GO Bond Committee and the City
Commission.  He explained that before the second Community
Design Workshop was rescheduled, elements would have to be
removed from the plans for the project.

ACTION: A motion was made by Frank Del Vecchio to recommend that the
City Commission appropriate funding to Glatting Jackson, the
Architecture/Engineer for the West Avenue/Bay Road
Neighborhood, to plan up to three east-west streets that are
potential recommendations for GO Bond streetscape funding.
Marty Hyman seconded the motion.  The motion passed.

 The Administration explained that the item would come back to
the Committee at its April 1, 2002 meeting with specific
recommendations.
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Mr. Hyman asked why the Washington Avenue & Third Street Public
Plaza project was costing so much money.  Mr. Hemstreet
responded that the initial negotiations for the project were not
something that the current Administration was a part of.  It was
expressed by some of the Committee members that Library remain
at its location.  Mr. Hemstreet stated that a report on the project
would be provided at the next meeting.

Mr. Hyman was concerned with the Debarment proceedings for
REG Architects regarding the South Shore Community Center
because the firm has other projects pending with the City.   Mr.
Hemstreet responded that if REG is debarred there is a provision
within the debarment ordinance that would allow the City
Commission to make an exception for existing contracts, if deemed
appropriate.

Mitch Novick asked if the work involving the other projects that REG
is involved in was satisfactory.  Mr. Hemstreet responded that the
majority of their work has been satisfactory.  He noted that the work
on the Normandy Shores Golfcourse Clubhouse was unsatisfactory
and that REG had been defaulted on that project and removed
from the project.  Mr. Hyman raised the issue of limiting the number
of contracts one A/E firm can hold at one time.  There was
discussion regarding the monitoring of performance and the new
agreement requirements.

Mr. Hyman asked that since the allocated $300,000 in GO Bond
funds for the Shane Water Sports Center could not be used on that
project, could the monies be used in the Neighborhood.  Mr.
Hemstreet responded no.  Raul Aguila of City Attorney’s office also
responded no and explained that it must be used only on a GO
Bond project.  Mr. Aguila agreed to provide a legal opinion from
Bond Counsel at the next meeting.

Michael Rotbart asked the status on the Biscayne Pointe
Neighborhood Improvements project. Mr. Hemstreet responded
that the original A/E firm selected was Civil Works but the
Administration was not able to negotiate an agreement with them.
The Administration continued with the second ranked firm, The
Corradino Group, and that the Administration is currently
negotiating scope and monies.

Marilyn Kramer resident of Lenox Avenue, spoke on the
Flamingo/Lummus Neighborhood.  She would like to see the
beautification of the Lenox Avenue area go forward with lighting,
landscaping and traffic calming.
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Mr. Donnelly resident of the Flamingo/Lummus Neighborhood
informed the Committee, that he would like to see different parts of
the neighborhood linked together, considering pedestrian safety,
traffic calming and no encouragement for commercial parking
during the time period when bars are open.  Mr. Donnelly would
like to see that monies are being wisely put in the neighborhoods
with specific needs that have been ongoing.

Mattie Snyder, resident of the Park View Island Neighborhood,
asked if there were any GO Bond monies going to Park View Island.
Mr. Hemstreet responded that Park View Island is part of the North
Shore Neighborhood and the Administration is currently finalizing
the design plans for the Community.  The Administration has
tentatively scheduled the first Community Design Workshop for
Wednesday, April 24, 2002.

 Mr. Hyman asked about the delay on the Scott Rakow Youth
Center project.  Todd Osborn of URS responded that the majority of
the justifiable time delay was due to an unforeseen utility bank from
Florida Power & Light that ran through the site where the ice rink is
being built that caused ninety days in delay.

Mr. Novick asked if there was any status information on the
expansion of the 13th Street Parking Garage?  Mr. Hemstreet
responded that he would provide him with an update at the next
GO Bond meeting because that is not part of the GO Bond Fund
projects.

4. Recommendation To Appropriate Funds

Mr. Hemstreet requested approval from the Committee to
recommend to that the City Commission appropriate $89,000 from
the G.O. Bond fund, comprised of $49,000 from the Normandy Isle
and Normandie SUD Neighborhood Improvement project for 22
new on-street parking spaces on Trouville Esplanade and Rue
Granville, and $40,000 from the ADA City-Wide Renovations project
for accessible walkways and ramps, for the Normandy Isle Park and
Pool Improvements project.

ACTION: A motion was made by Frank Del Vecchio to recommend that the
City Commission to appropriate $89,000 in GO Bond Funds.
Roberto Sanchez seconded the motion. The motion passed.

5. Informational Items

The Administration informed the Committee that the following
Neighborhoods had their Community Design Workshop(s) #2: a.
Nautilus ROW Improvements; b. Bayshore ROW Improvements; c.
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Flamingo/Lummus ROW Improvements.  The Administration
informed the Committee of the results of the Normandy Drive/71st

Street Corridor Enhancements first FDOT Community Meeting.
There was a request for a report on the Nominal Group Technique
of achieving consensus for the next meeting.

The Administration informed the Committee that on Monday,
March 18, 2002, there would be a groundbreaking ceremony for
the North Shore Park & Youth Center project.

6. Change Orders

  The Administration reviewed the new change orders with the
Committee.

Mark Needle, resident of Miami Beach, spoke on the
Flamingo/Lummus Neighborhood.  He would like to see specific
areas recognized concerning traffic calming, pedestrian safety,
and beautification.

The meeting was adjourned at 8:27pm.

RCM/TH/KLM/JV


